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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-001 OWNER: [X]
§9C9é"gppecanoe Co Central Offices - INITIATION DATE: 3/8/2021 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []

Lafayette, IN 47905
R CONTRACTOR: [X]

TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Huston Electric, Inc. CONTRACT DATE: December 10, 2020 OTHER: []
2723 Old Romney Road CONTRACT FOR: 2I-Electrical

Lafayette, IN 47909

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 899-033
[1 Site Lighting cost over the contractual $25,000.00 allowance:

[] Provide and install asphalt cutting, trenching, and installation
of (2) concrete light pole bases.

[1 Provide and install PVC conduit in trench and emt conduit
within building for raceway back to the specified panel.

[1 Provide and install copper conductors in raceway from
light pole back to the specified panel.

[1 Provide and install (2) light poles with (2) LED heads each on
them as drawn in the ESL drawing dated 1.25.21.

[] Provide penetration into the basement on the north side of
the east wall of the building.

[1 Provide and install (1) roof mounted flag light.

Total INCREASE for this Change Order: $9,604.00
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CHANGE ORDER BF2 §99-001 (EWO 899-033)

The originat Contract Sum was $ 387,567.00
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 387.567.00
The Contract Sum will be increased by this Change Order in the amount of $ 9,604.00
The new Contract Sum including this Change Order will be $ 397,171.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
ADDRESS
BY (Signature}
NA
(Typed name) ANE: (Typed name) DATE: NA
Huston Eleetric, Inc, / Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
2723 Old Romney Road 20 N. 3rd Street
Lafayette, IN 47909 Lafayette, IN 47901

A% ADDRESS
BY (Siﬁmturet 5 | r BY (Signature)
~erHuston [Q\D el ’ 1 Tracy Brown
DATE: DATE:

{Typed name) (Typed name)
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